--	TASK	ASSIGNED TO	DONE	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12	WEEK 13	WEEK 14	WEEK 15	WEEK 16	WEEK 17	WEEK 18	WEEK 19	WEEK 20	WEEK 21	WEEK 22	WEEK 23	WEEK 24	WEEK 25	WEEK 26
				28-Sep	5-Oct	12-Oct	19-Oct	26-Oct	2-Nov	9-Nov	16-Nov	23-Nov	30-Nov	7-Dec	14-Dec	25-Jan	1-Feb	8-Feb	15-Feb	22-Feb	1-Mar	8-Mar	15-Mar	22-Mar	29-Mar	5-Apr	12-Apr	19-Apr	26-Apr
	SPRINT 0: Group Formation & Preparation																											
0.1	Project Kickoff, Roles & PM Board Setup	**All**	☑																									
0.2	Getting started with Github	**Josh**	☑																									
0.3	Case study Analysis & Scope	**Izzy, Ada, Yonas**	☑																									
0.4	Initial Product Backlog	**Aman**	☑																									
	SPRINT 1: Strategic Process Analysis & Project Setup																											
1.1	Version control setup (Github repo and folder structure)	**Josh** (Lead Integration)	☑																									
1.2	Stakeholder Analysis, Process Inventory & NFRs	**Izzy** (Business Analyst)	☑																									
1.3	Strategic-Level BPMN diagram	**Ada** (Strategic BPMN Modeller)	☑																									
1.4	Product Backlog Formulation & Sprint Planning	**Aman** (Product Owner / Planner)	☑																									
1.5	Start i* Strategic Dependency (SD) Modelling	**Yonas** (i* Starter + QA)	☑																									
	SPRINT 2: Socio-Technical & Operational Modelling with Initial Automation																											
2.1	Complete i* SD and SR Models	**Yonas**	☐																									
2.2	Develop 2x operational BPMN models	**Ada & Izzy**	☐																									
2.3	Initial Camunda automation & forms	**Josh & Aman**	☐																									
2.4	Sprint 2 QA and traceability checks	**Yonas**	☐																									
	SPRINT 3: Implementation, Integration & Demo																											
3.1	End-to-End execution & service task logic	**Josh & Ada**	☐																									
3.2	Legal, ethical, social & prof. (LESP) evaluation	**Izzy**	☐																									
3.3	Final system QA & exception handling	**Yonas & Aman**	☐																									
3.4	In-Class final demo prep & repo audit	**All**	☐																									
Task 1	**Final Submission**	**All**	☐																									
	TERM 2: TASK 2 - SYSTEM DEVELOPMENT																											
	SPRINT 4: Containerisation & Django Setup																											
4.1	Docker Container Development & local deployment	**Josh & Yonas**	☐																									
4.2	Django & Django Rest Framework initialization	**Josh, Ada, Aman**	☐																									
4.3	Database (postgres / MySQL) schema & integration	**Izzy & Aman**	☐																									
4.4	Task 2 backlog refresh & sprint planning	**Aman**	☐																									
	SPRINT 5: API Development & Micro-services																											
5.1	Develop advance API components	**Ada & Josh**	☐																									
5.2	Implement security (authentication / authorisation)	**Josh**	☐																									
5.3	Business logic integration from task 1 Camunda	**Ada & Izzy**	☐																									
5.4	Test cases generation (TDD)	**Yonas**	☐																									
	SPRINT 6: Testing, Refinement & Final Delivery																											
6.1	Evaluate system against test cases	**Yonas & Izzy**	☐																									
6.2	Bug fixes & API refinements	**Josh & Ada**	☐																									
6.3	Final demo preparation & project management audit	**Aman & Izzy**	☐																									
Task 2	**Final Submission & Demo**	**All**	☐																									
	PRESENTATION AND END OF MODULE!																											